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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 028 Date: 08-May-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 877

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Talked to Pat Treacy, HQ Construction Coordinator for Toll Bridge, regarding CCO 105. Pat agreed that
reroute of temporary power and Communication lines to existing Mole substation, CMS 65 and two sign
structures at Station 89+00 and 91+90 do not need to go to HQ.
·Greg Roth borrowed keys to the Van on Skyway to accompany maintenance crew to check substation
there. After Greg, Jason Weinstein of BATA asked to use the Van to check the cameras on the Skyway. I
asked Ernie to accompany Jason to the site and the Van.
·Received an email from Adrienne Gilbert , Materials & Research Assoc. Engr that the 1/2" AC sieve
analysis failed at District Lab and the re-sample failed at the field lab. This was also true for the ¾” AC 
aggregate samples provided by the contractor. Left a message for Adrienne to discuss options.
·Jim Gallego sent an email to Chris Smith of MCM to remind them that per our designers of the Bike
path - east of Pier 17 – Bike path has to be in place before we can install the pipe beams.  The designers 
are asking that MCM follow the Special Provision requirements for sequencing of the pipe beam
installation. Section 10-1.01 Order of Work (pages 190-191 and as amended by CCO) states the Hinge E
construction sequence shall conform to these requirements ….
·Received an email from Chris Master that I may be required to give up my assigned vehicle to Pete and
use a loaner truck.
·Reviewed and approved daily diaries and time sheets.
·Updated mileage log on line.
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